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I. Information 

Grantee:

Title of Project: 

Grant Contact Person: 


Funds Received by State: 

EPA Regional Project Officer: 

Author of report: 


II. Status of Project Milestones 

California - California Air Resources Board

Air Toxics Compliance Monitoring

George Fernandez (916) 324-7659

California Air Resources Board

P.O. Box 2815

Sacramento, CA 95812

Phone: (916) 324-7659

March 29, 2000, $225,000

Valerie Cooper

Valerie Cooper, EPA Region 9


Each milestone for the entire project should be entered into this table at the beginning of the 
grant period and should appear in every quarterly report (unless it is dropped from the project). 
With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones 
are adjusted in subsequent reports, please indicate this in the comment field or in text below the 
table. 

Project Milestones Anticipated 
Completion Date 

Completion 
Date 

Determine inventory of chrome platers Completed 

- Select platers for field inspection and review permits 

- Conduct field inspections and generate raw data 

- Collate data from inspections 

Completed 

Completed 

Completed 



- Conduct outreach/assistance activities for non-
compliant facilities (CARB is developing training for 
chrome platers at the present time. 

September, 2002 

- Deliver first phase of outcome data to U.S.EPA November, 2002 

- Final report due November, 2003 November, 2003 

III. Status of Project Completion.

This project is on track for completion on time. In addition to the original work plan, CARB is

covering the costs of compliance assistance training done for chrome platers in Southern

California. They are also going to cover the costs for some source testing.


Anticipated project completion date: September 30, 2003. 

IV. Results: 

V. Other: George Fernandez tells me that there will be a quarterly report completed before the 
end of the month. I can provide it when received. 


